

EXHIBIT 78

Message

From: CN=John Baugh/O=TomorrowNow
Sent: 7/27/2004 9:01:10 PM
To: george_lester@tomorrownow.com
Subject: Fw: Environment Build List
Attachments: PS Environments Build.mpp; Supported Platforms by Tools Release.xls; Third Party Software by Tools Release.xls; PS Environments.xls

George,

This is the email that I sent to you the other day. Please let me know if you have any questions or any problems with the attachments.

Thanks,
 John

----- Forwarded by John Baugh/TomorrowNow on 07/27/2004 09:00 PM -----

John Baugh/TomorrowNow

07/22/2004 10:48 AM

To: George Lester <george_lester@tomorrownow.com>
 cc: shelly_nelson@tomorrownow.com
 Subject: Re: Environment Build List

George,

I have attached the project plan I was working with to build environments. I have also attached the support platforms spreadsheet we were discussing yesterday. Let me know if you have any questions.

Thanks,
 John



PS Environments
 Build.mpp




Supported
 Platforms by Too...



Third Party
 Software by Tool...



PS
 Environments.xls



George Lester

<george_lester@tomorrownow.com

>

07/22/2004 09:34 AM

To

shelley_nelson@tomorrownow.com

cc

john_baugh@tomorrownow.com

Subj

ect

Environment Build List

Hi Shelley,

I spoke with John yesterday and he mentioned you had a list of Demo Environments that you needed built. When you get a chance can you send that list to me?

Thanks in advance,

- George

George Lester

Senior Technical Support Engineer

TomorrowNow Inc,

Office Phone: 704/895-6965

george_lester@tomorrownow.com

PS Environments Build.mpp							
ID	Task Name	Duration	Start	Finish	% Complete	Predecessors	Resource Names
1	✓ Compile Platforms database summary by PeopleTools version for scoping environments	0 days	Mon 1/5/04	Mon 1/5/04	100%		JMB
2	✓ Compile list of existing needs for client DBMS server and server OS environments	1 day	Mon 1/5/04	Mon 1/5/04	100%		AJN,JMB
3	✓ Determine # of PeopleSoft enterprise environments required by version	0.06 days	Mon 1/5/04	Mon 1/5/04	100%		
10	✓ Determine # of PeopleSoft enterprise environments required by Server OS Platform	0.13 days	Mon 1/5/04	Mon 1/5/04	100%		
15	✓ Determine required hardware/OS environments for client service coverage	0.25 days	Mon 1/5/04	Mon 1/5/04	100%		
20	✓ Determine required software for each hardware environment	5.25 days?	Mon 1/5/04	Mon 1/12/04	100%		
56	Order Required Software (Negotiate Agreements as Appropriate)	62.06 days?	Mon 1/5/04	Wed 3/31/04	68%		
57	Order RDBMS software	41 days?	Mon 1/5/04	Mon 3/1/04	77%		
58	✓ Order SQLServer 2000 developers for Windows 2000 Advance Server	1 day?	Mon 1/5/04	Mon 1/5/04	100%		AJN
59	✓ Order DB2 for AIX	1 day?	Mon 1/5/04	Mon 1/5/04	100%		AJN
60	✓ Order Informix for Windows and AIX	1 day?	Mon 1/5/04	Mon 1/5/04	100%		AJN
61	✓ Order Sybase for Windows & AIX	1 day?	Mon 1/5/04	Mon 1/5/04	100%		JMB
62	Order Informix for HP and Sun	1 day?	Mon 1/5/04	Mon 1/5/04	0%		AJN
63	Order Sybase for HP and Sun	1 day?	Mon 1/5/04	Mon 1/5/04	0%		AJN
64	Order Oracle for AIX, HP, Sun, and Windows 2000 Advance Server	41 days?	Mon 1/5/04	Mon 3/1/04	81%		
65	✓ Download Oracle 8.1.7 32-bit for development only for AIX 5.2	1 day	Mon 3/1/04	Mon 3/1/04	100%		JMB
66	✓ Download Oracle 8.1.7 64-bit for development only for AIX 5.2	1 day	Mon 3/1/04	Mon 3/1/04	100%		JMB
67	✓ Download Oracle 8.1.7 Enterprise Edition for development only for W2K	1 day	Mon 3/1/04	Mon 3/1/04	100%		JMB
68	✓ Download Oracle 8.1.7 Standard Edition for development only for W2K	1 day	Mon 3/1/04	Mon 3/1/04	100%		JMB
69	✓ Download Oracle 8.1.7 Client for development only for W2K	1 day	Mon 3/1/04	Mon 3/1/04	100%		JMB
70	✓ Download Oracle 8.1.7 32-bit for development only for Solaris 9	1 day	Mon 3/1/04	Mon 3/1/04	100%		JMB
71	✓ Download Oracle 8.1.7 64-bit for development only for Solaris 9	1 day	Mon 3/1/04	Mon 3/1/04	100%		JMB
72	✓ Download Oracle 8.1.7 64-bit for development only for HP-UX 11.11	1 day	Mon 3/1/04	Mon 3/1/04	100%		JMB
73	✓ Download Oracle 9.2.0.1 for development only for AIX 5.2	1 day	Mon 3/1/04	Mon 3/1/04	100%		JMB
74	✓ Download Oracle 9.2.0.4 patch for development only for AIX 5.2	1 day?	Mon 1/5/04	Mon 1/5/04	0%		
75	✓ Download Oracle 9.2.0.1 for development only for W2K	1 day	Mon 3/1/04	Mon 3/1/04	100%		JMB
76	✓ Download Oracle 9.2.0.4 patch for development only for W2K	1 day?	Mon 1/5/04	Mon 1/5/04	100%		
77	✓ Download Oracle 9i for development only for Solaris 9	1 day	Mon 3/1/04	Mon 3/1/04	100%		JMB
78	✓ Download Oracle 9.2.0.4 patch for development only for Solaris 9	1 day?	Mon 1/5/04	Mon 1/5/04	0%		
79	✓ Download Oracle 9.2.0.1 64-bit for development only for HP-UX 11.11	1 day	Mon 3/1/04	Mon 3/1/04	100%		JMB
80	Download Oracle 9.2.0.4 patch for development only for HP-UX 11.11	1 day?	Mon 1/5/04	Mon 1/5/04	0%		
81	Order QuickTest Pro from Mercury Interactive	62.06 days	Mon 1/5/04	Wed 3/31/04	76%		
88	Order Micro Focus COBOL compilers	0.13 days	Mon 1/5/04	Mon 1/5/04	75%		
93	Order software for Remote PeopleSoft Development for pt 7.x and 8.x	0.38 days	Mon 1/5/04	Mon 1/5/04	0%		
98	Order Veritas backup software and licenses	0.5 days	Mon 1/5/04	Mon 1/5/04	0%		
105	Determine PeopleSoft enterprise environment numbers by version	1 day?	Mon 1/5/04	Mon 1/5/04	0%		
106	Determine PeopleSoft server environments needed	1 day?	Mon 1/5/04	Mon 1/5/04	0%		
107							
108	Build Dell Windows Server (TN-DELL2650-01)	1 day?	Mon 1/5/04	Mon 1/5/04	56%		
128	Move Files to E:drive	2 days?	Mon 1/5/04	Tue 1/6/04	0%		
144							
145							
146							